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Key Performance Indicators 
 

Wastewater Treatment: This chart shows the percentage of BOD/ TSS removed from incoming (influent) 
sewage to the wastewater plant. The State’s standard is to achieve 85% or above. The data are sampled 
in three-day batches. BOD and TSS are key indicators for our staff to understand the properties of the 
influent (raw sewage) to properly process and discharge the effluent (clean water) to the canal.  

 
Biochemical Oxygen Demand (BOD) 
represents the amount of oxygen 
consumed by bacteria and other 
microorganisms while they 
decompose organic matter under 
aerobic conditions at a specified 
temperature. 
 
Total Suspended Solids (TSS) are 
solids in water that can be trapped 
by a filter. TSS can include a wide 
variety of material, such as silt, 
decaying plant and animal matter, 
industrial wastes, and sewage. High 
concentrations of suspended solids 
can cause many problems for 
stream health and aquatic life. 
 
 

 
Water System Efficiency: The graph 
at left shows the volume of water 
produced (pumped) versus the 
volume of water consumed (sold).   
 
State standards are that water 
utilities should have less than 10% 
loss between the volume pumped 
and the volume sold. 
 
Sunnyside’s water utility averaged 
less than 5% loss in 2019. 
 
September production is lower than 
consumption because of SCADA 
system data loss last week. I will 
update next graph month.  
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Projects and Initiatives 
 

 
 

 
 
 

Project/Initiative: POOL FACILITY REHABILITATION 

Lead: Shane Fisher 

Description: Repainting interior/ exterior pool facility, repairing fixtures, installing lockers, exterior paint. 

Overall Status:  On track. 

Scope:  On track. Revised scope change due to floor paint issues.  

Schedule:  Staff is prepping floor surface for primer/ paint. Painting delayed due to cold temps. 
Will paint interior/exterior in the spring. 

Budget:  On track. Budget is within appropriated funding. 

Tasks Accomplished: Phase I – Interior wall coatings are complete. Using a grinder pad to remove the old pool 

house surface in preparation for paint in the spring. Plumbing fixtures are being repaired by staff. 

Next Council Action: Update at next meeting. 

Project/Initiative: PORT/ CITY AIRPORT HANGER PROJECT 

Lead: Shane Fisher 

Description: Design and construction of a new hanger at the Sunnyside Municipal Airport by the Port. 

Overall Status:  On hold. FAA gave preliminary approval of hanger location.  

Scope:  On hold. FAA approved new hanger location. Waiting for the Port consultant to survey 
the proposed hanger area. Need this to include in the 7460 to FAA. Waiting for Port to 
DRAFT a lease agreement between them and the City. 

Schedule:  On hold. Port is waiting for Commerce. 

Budget:  On hold.  Port is waiting for Commerce to sign agreement for funding. 

Tasks Accomplished: The Port conducted and RFQ for engineering services and hired JUB Engineering to 

design the new hanger. Sewer system will be septic/ drain field. FAA approved new hanger location. 

Next Council Action: By October 2020, the City and the Port will prepare a lease agreement for Council and 

Port Commission for the proposed hanger location. 

45%

5%

25%

25%

STREETS 
MAINTENANCE ACTIVITIES -

JANUARY

Snow & Ice Prep Patching Sign Maint. Sweeping

15%

45%

40%

PARKS & FACILITIES
MAINTENANCE ACTIVITIES -

JANUARY

Winter Prep Facilities Maint. Parks Maint.
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Project/Initiative: AIRPORT PERIMETER SECURITY FENCING 

Lead: Shane Fisher 

Description: Survey and install a perimeter security fence around the airport property. 

Overall Status:  On track.  

Scope:  On track. Complete Survey, Appraisal, Annexation, Make offer to Port for property. 

Schedule:  On hold. Survey was completed. Waiting on appraisal. 

Budget:  On hold. Unsure of FAA funding and possible matching funds by city are unknown. 

Tasks Accomplished: Survey completed by HLA to determine property boundaries in a couple of areas. 

Next Council Action: In 2020, approve Agreement for an appraiser. Approve an annexation application. 

Project/Initiative: WATER AND SEWER RATE ANALYSIS 

Lead: Shane Fisher 

Description: Contracted with HLA Engineering to review the distribution of charges between residential and 

commercial customers, and consider rate strategies to collect required revenues. 
Overall Status:  Preliminary analysis reveals no need to raise rates in 2021. Will review again in 2022 

budget process.  

Scope:  Data collection by staff and submitted to HLA to conduct rate analysis. 

Schedule:  Staff and HLA will analyze and review in 2021 for possible increases in 2022.  

Budget:  On track - Update was budgeted out of water & sewer utility funds. 

Tasks Accomplished: Staff completed initial data request in March 2020.  

Next Council Action: Staff has updated council on the rate study. 

Project/Initiative: NORTH 6th STREET CORRIDOR IMPROVEMENTS 

Lead: Shane Fisher 

Description: Remove and replace all existing roadway, curbs, gutters, and sidewalks. Install new street lighting 

and trees. Upgrade Water, Sewer, & Stormwater infrastructure in certain areas.  
Overall Status:  Continue with design.  

Scope:  Project scope is finalized and in design phase. 

Schedule:  Construction to begin in 2022-23. City will move up construction of this project due to 
available STP funds. City is reviewing costs and match in consideration of starting 
construction in 2022-23. Meeting with HLA in late November to review project scope, 
match, and budget options. 

Budget:  Looking at grant funding for city match from TIB. Infrastructure replacement cost can 
also act as city match. 

Tasks Accomplished: Design is approximately 80% complete. Project may move up in the queue with Surface 

Transportation Programs funding to allow construction to happen in 2022-23. 

Next Council Action: Council must accept and obligate matching funds in 2021 to start construction in 2022.  
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Personnel/Training 

 Lander Grow, Recreation Coordinator, continues to work in both the Streets and Parks Divisions due to 

COVID restrictions on recreational activities. 

 We have (2) staff members on extended leave. We are working with Teamsters to allow seasonal help to 

maintain current staffing levels and stay on schedule with department objectives. 

 Plan to attend several virtual staff trainings over the winter season. I will update more specifically as the 

trainings come available via WCIA and APWA. 

 

 

 


